Nebraska Department of Roads Date: 07.11.2016 Nebraska Department of Roads Date: 07.11.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: M7025A Vendor ID: 1057 PCIROADS, LLC Contract ID: M7025A Vendor ID: 1057 PCIROADS, LLC
Est Number: 0005 Pay Period End Date:  04.05.2016 Est Number: 0005 Pay Period End Date:  04.05.2016
Contract Location: Total to Date  Prev to Date This Estimate
N-25, FRENCHMAN CREEK BRIDGE OVERLAY Estimate Type: FINL Current Contract Amt Total Earnings $258,929.46 $258,929.46 $.00
$338,869.97 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $258,929.46 $258,929.46 $.00
ontractor: Date Lot 07.30.2015 $338.869.97 Retainage $.00 $.00 $.00
PCIROADS, LLC ate Let: e Escrow Amount $.00 $.00 $.00
14123 42ND ST NE e Dateé\wardeg. g:;g;giz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .25. .
P O BOX 416 : 76% Net Earnings $258,929.46  $258,929.46 $.00
Date Notice for Work to ]
Begin: 10.05.2015 % Time Comp
ST. MICHAEL MN 55376-0416 gmn: e 100% Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 10.06.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 11.10.2015 Disincentives $.00 $.00 $.00
(763)497-6100 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
TRAVELERS CASUALTY AND SURETY COMPANY p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HITCHCOCK ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
M7025A  AFE-G014 025 0 0 BR BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
000 Total for Adjustments $.00 $.00 $.00
Payment $258,929.46 $258,929.46 $.00
Project Manager District Engineer
Collins, Duane 04.05.2016 Vosburg, Kurt 04.21.2016
Construction Engineer Materials Engineer
Watkins, Dave 04.27.2016 Hall, David 04.28.2016
Controller Controller
Wurster, Susan 07.08.2016 Waurster, Susan 07.08.2016
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Est Number: 0005 Pay Period End Date:  04.05.2016 Est Number: 0005 Pay Period End Date:  04.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE 0008 0008 0030.90 16,000.00 1.000 16,000.00
0001 0001 0030.60 62,500.00 1.000 62,500.00 MOBILIZATION LS 1.000 16,000.00
MOBILIZATION LS 1.000 62,500.00 1.000 16,000.00
1.000 62,500.00 0.000 0.00
0.000 0.00 0009 0009 6030.16 17.00 1,106.000 18,802.00
0002 0002 6004.98 320.00 72.000 23,040.00 BRIDGE DECK PREPARATION SY 1,106.000 18,802.00
ASPHALT PLUG JOINT SYSTEM LF 72.000 23,040.00 1,106.000 18,802.00
72.000 23,040.00 0.000 0.00
0.000 0.00 0010 0010 6133.01 44.75 1,106.000 49,493.50
0003 0003 6007.12 432.36 70.000 30,265.20 MEMBRANE WATERPROOFING TYPE A SY 1,106.000 49,493.50
CONCRETE BRIDGE DECK REPAIR 5\% 70.000 30,265.20 1,106.000 49,493.50
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 7495.54 2.00 1,200.000 2,400.00
0004 0004 6131.23 4.85 3,530.000 17,120.50 5" PERMANENT PAVEMENT MARKING PAINT LF 1,200.000 2,400.00
PENETRATING CONCRETE SEALER SF 3,530.000 17,120.50 1,043.000 2,086.00
3,530.000 17,120.50 0.000 0.00
0.000 0.00 0012 0012 8022.20 2.00 130.000 260.00
0005 0005 6960.11 395.12 41.000 16,199.92 HYDRATED LIME/WARM MIX ASPHALT EACH 130.000 260.00
BRIDGE APPROACH REPAIR 5\% 41.000 16,199.92 119.590 239.18
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 9005.75 200.00 130.000 26,000.00
GROUP 6 BRIDGE Contracted 14912562 ASPHALTIC CONCRETE, TYPE SPR TON 130.000 26,000.00
Current 149,125.62 119.590 23,918.00
In place 102,660.50 0.000 0.00
This Estimate 0.00 0014 0014 9021.13 705.00 4.420 3,116.10
GROUP 9 BITUMINOUS PERFORMANCE GRADED BINDER (64-34) TON 4.420 3,116.10
0006 0006 0002.55 20.00 6.000 120.00 3.196 2,253.19
OVERLAY BROKEN LINES STA 6.000 120.00 0.000 0.00
0.000 0.00 0015 0015 9053.00 12.00 170.000 2,040.00
0.000 0.00 TACK COAT GAL 170.000 2,040.00
0007 0007 0002.60 25.00 12.000 300.00 0.000 0.00
OVERLAY SOLID LINES STA 12.000 300.00 0.000 0.00
0.000 0.00 0016 0016 9186.00 18.00 1,106.000 19,908.00
0.000 0.00 CONCRETE SURFACE MILLING 5% 1,106.000 19,908.00
1,106.000 19,908.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: M7025A

Vendor ID: 1057 PCIROADS, LLC

Date: 07.11.2016
Page: 3o0f4

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: M7025A

Vendor ID: 1057 PCIROADS, LLC

Date: 07.11.2016

Page:

3o0f4

Est Number: 0005 Pay Period End Date:  04.05.2016 Est Number: 0005 Pay Period End Date:  04.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 9300.38 1.00 221.000 221.00 0024 0024 0002.47 0.30 4,600.000 1,380.00
RAP INCENTIVE PAYMENT EACH 221.000 221.00 TEMPORARY PAVEMENT MARKING SURFACE LF 4,600.000 1,380.00
746.240 746.24 PREPARATION 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 138,660.60 0025 0025 0003.50 34.75 525.000 18,243.75
Current 138,660.60 CONCRETE PROTECTION BARRIER LF 525.000 18,243.75
In place 133,446.11 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0026 0026 0003.56 11.88 525.000 6,237.00
0018 0018 0001.08 0.50 216.000 108.00 RELOCATE CONCRETE PROTECTION BARRIER LF 525.000 6,237.00
BARRICADE, TYPE II BDAY 216.000 108.00 0.000 0.00
667.000 333.50 0.000 0.00
0.000 0.00 0027 0027 0003.70 700.00 4.000 2,800.00
0019 0019 0001.10 4.00 162.000 648.00 TEMPORARY RUMBLE STRIP EACH 4.000 2,800.00
BARRICADE, TYPE Il BDAY 162.000 648.00 4.000 2,800.00
230.000 920.00 0.000 0.00
0.000 0.00 0028 0028 0003.74 6,500.00 1.000 6,500.00
0020 0020 0001.90 4.00 1,458.000 5,832.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 6,500.00
SIGN DAY EACH 1,458.000 5,832.00 1.000 6,500.00
1,126.000 4,504.00 0.000 0.00
0.000 0.00 0029 0029 0030.10 5,000.00 1.000 5,000.00
0021 0021 0002.28 0.50 4,000.000 2,000.00 MOBILIZATION LS 1.000 5,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 4,000.000 2,000.00 1.000 5,000.00
2,569.000 1,284.50 0.000 0.00
0.000 000 GROUP 10 GENERAL ITEMS Contracted 51,083.75
0022 0022 0002.30 0.55 900.000 495.00 Current 51,083.75
PAVEMENT MARKING REMOVAL LF 900.000 495.00 In place 22,822.85
307.000 168.85 This Estimate 0.00
0.000 0.00 Totals for contract Contracted 338,869.97
0023 0023 0002.44 0.40 4,600.000 1,840.00 Current 338,869.97
TEMPORARY PAVEMENT MARKING, TYPE LF 4,600.000 1,840.00 In place 258,929.46
PAINT 3,280.000 1,312.00 This Estimate 0.00
0.000 0.00







